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ESTIMATE RUN 08/31/2005

ESTIMATE SUMMARY 08:08:41
CONTID: C12421 ESTIMATE NO: 0012 FINL SPEC YR:2002
PCN: 12421-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 117.( DAYS TIME ALLOW: 120 WORK DAYS
NORTH FORK FRENCHMAN CREEK PERCENT TIME: 97.50 ORIG TIME ALLOW: 120 WORK DAYS
PROJECT NO: BR 0063-015
NORTH FORK FRENCHMAN CREEK
NAME OF ROAD: 006J
PROJECT COUNTIES: PHILLIPS
CONTRACTOR:
COLORADO CONSTRUCTORS, INC. PAY PERIOD ENDING 08/31/2005 DATE TIME STARTED 06/23/2003
6810 N. BROADWAY, SUITE B DATE LET 05/15/2003 DATE WORK BEGAN
DATE AWARDED 06/03/2003 DATE TIME STOPPED 05/19/2004
DATE CONTRACT EXECUTED 06/16/2003 DATE ACCEPTED 05/19/2004
DENVER CO 80221 303/427-0868 DATE NOTICE TO PROCEED 06/23/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,564,449.25 PARTICIPATING $ 1,564,449.25 $ 565.74
AWARD PROJECT AMT: & 1,447,171.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 1,564,449.25 565.74
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,564,449.25 565.74
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 5,905.07
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,564,449.25 6,470.81
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,564,449.25 6,470.81
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 6,470.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 12421-BID ESTIMATE RUN 08/31/2005
PROJECT: BR 0063-015 ESTIMATE NO: 0012 08:08:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00033 *REMOVAL OF PIPE 2.000 2.000
EACH 0.000 0.00
350.00000 2.000 700.00
0010 202-00090 *REMOVAL OF DELINEATOR 18.000 18.000
EACH 0.000 0.00
2.70000 18.000 48.60
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 8,764.000 8,764.000
SY 0.000 0.00
1.50000 8,764.000 13,146.00
0020 202-00250 *REMOVAL OF PAVEMENT MARKING 2,058.000 2,058.000
SF 0.000 0.00
2.25000 2,058.000 4,630.50
0025 202-00810 *REMOVAL OF GROUND SIGN 4.000 4.000
EACH 0.000 0.00
25.00000 4.000 100.00
0030 202-01000 REMOVAL OF FENCE 3,370.000 3,370.000
LF 0.000 0.00
1.10000 3,370.000 3,707.00
0035 202-06000 *REMOVAL OF DETOUR 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00
0040 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 24,053.000 24,053.000
()4 0.000 0.00
4.95000 24,053.000 119,062.35
0045 203-01100 *PROOF ROLLING DELETED BY FM 105 0.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0050 208-00011 EROSION BALES (WEED FREE) 42.000 42.000
EACH 0.000 0.00
14.00000 42.000 588.00
0055 208-00020 *SILT FENCE 960.000 960.000
LF 0.000 0.00

2.50000 960.000 2,400.00
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PCN: 12421-BID ESTIMATE RUN 08/31/2005
PROJECT: BR 0063-015 ESTIMATE NO: 0012 08:08:41

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
3,200.00000 1.000 3,200.00
0065 212-00006 *SEEDING (NATIVE) 3.970 3.970
ACRE 0.000 0.00
225.00000 3.970 893.25
0070 212-00047 *SOIL PREPARATION (SPECIAL) 10.320 10.320
ACRE 0.000 0.00
2,600.00000 10.320 26,832.00
0075 213-00003 *MULCHING (WEED FREE) 5.770 5.770
ACRE 0.000 0.00
300.00000 5.770 1,731.00
0080 213-00061 *MULCH TACKIFIER 1,522.200 1,522.200
1B 0.000 0.00
1.50000 1,522.200 2,283.30
0085 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) DELETED BY FM 0.000 0.000
105
sY 0.000 0.00
1.60000 0.000 0.00
0090 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 1,594.468 1,594.468
cy 0.000 0.00
27.00000 1,594.468 43,050.64
0095 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 175.830 175.830
TON 0.000 0.00
110.00000 175.830 19,341.30
0100 412-00900 *CONCRETE PAVEMENT (9 INCH) 9,106.000 9,106.000
sy 0.000 0.00
36.75000 9,106.000 334,645.50
0105 606-00601 GUARDRAIL TYPE 6 (6-3 POST SPACING) 450.000 450.000
LF 0.000 0.00
12.50000 450.000 5,625.00
0110 606-01370 TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
885.00000 4.000 3,540.00
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PCN: 12421-BID ESTIMATE RUN 08/31/2005
PROJECT: BR 0063-015 ESTIMATE NO: 0012 08:08:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 606-02001  END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000 4.000
EACH 0.000 0.00
1,350.00000 4.000 5,400.00
0120 607-00005  END POST 8.000 8.000
EACH 0.000 0.00
125.00000 8.000 1,000.00
0125 607-00010  CORNER AND LINE BRACE POST 2.000 2.000
EACH 0.000 0.00
170.00000 2.000 340.00
0130 607-01000 FENCE BARBED WIRE WITH METAL POSTS 3,333.000 3,333.000
LF 0.000 0.00
1.25000 3,333.000 4,166.25
0135 607-11580 FENCE (TEMPORARY) DELETED BY FM 105 0.000 0.000
LF 0.000 0.00
1.20000 0.000 0.00
0140 609-60011 *CURB TYPE 6 (SECTION M) DELETED BY FM 105 0.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0145 612-00001 *DELINEATOR (TYPE I) DELETED BY FM 105 0.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0150 612-00003 *DELINEATOR (TYPE III) DELETED BY FM 105 0.000 0.000
EACH 0.000 0.00
19.50000 0.000 0.00
0155 614-00011 *SIGN PANEL (CLASS I) 8.000 8.000
SF 0.000 0.00
15.00000 8.000 120.00
0160 614-00012 *SIGN PANEL (CLASS II) 21.000 21.000
SF 0.000 0.00
17.00000 21.000 357.00
0165 614-01502 *STEEL SIGN POST (2 INCH ROUND) 18.000 18.000
LF 0.000 0.00

13.00000 18.000 234.00
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PCN: 12421-BID ESTIMATE RUN 08/31/2005
PROJECT: BR 0063-015 ESTIMATE NO: 0012 08:08:41

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 12.000 12.000
LF 0.000 0.00
27.00000 12.000 324.00
0175 615-00030 EMBANKMENT PROTECTOR TYPE 3 DELETED BY FM 105 0.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0180 617-00018 *18 INCH CULVERT PIPE 80.000 80.000
LF 0.000 0.00
27.00000 80.000 2,160.00
0185 617-03000 *DETOUR CULVERT PIPE 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00
0190 621-00450 *DETOUR PAVEMENT 9,574.000 9,574.000
sy 0.000 0.00
17.00000 9,574.000 162,758.00
0195 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
26,000.00000 1.000 26,000.00
0200 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
73,000.00000 1.000 73,000.00
0205 627-00001 *PAVEMENT MARKING PAINT 43.000 43.000
GAL 0.000 0.00
45.00000 43.000 1,935.00
0210 627-00005 *EPOXY PAVEMENT MARKING 39.000 39.000
GAL 0.000 0.00
75.00000 39.000 2,925.00
0215 630-00000 *FLAGGING 522.500 542.500
HOUR -20.000 -410.00
20.50000 522.500 10,711.25
0220 630-00007 *TRAFFIC CONTROL INSPECTION 213.000 213.000
DAY 0.000 0.00
80.00000 213.000 17,040.00



CONTID: Cl2421 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 12421-BID ESTIMATE RUN 08/31/2005
PROJECT: BR 0063-015 ESTIMATE NO: 0012 08:08:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-00012 *TRAFFIC CONTROL MANAGEMENT 30.000 31.000
DAY -1.000 -350.00
350.00000 30.000 10,500.00
0230 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 5.400
EACH 0.600 210.00
350.00000 6.000 2,100.00
0235 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 14.400
EACH 1.600 176.00
110.00000 16.000 1,760.00
0240 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) DELETED BY 0.000 0.000
FM 105
EACH 0.000 0.00
130.00000 0.000 0.00
0245 630-80360 *DRUM CHANNELIZING DEVICE 56.000 50.400
EACH 5.600 364.00
65.00000 56.000 3,640.00
0250 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 12.000 10.800
EACH 1.200 90.00
75.00000 12.000 900.00
0255 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0265 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70025 F/A QUALITY INCENTIVE PAYMENT 22,082.860 21,771.120
FA 311.740 311.74
1.00000 22,082.860 22,082.86
0275 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 12421-BID ESTIMATE RUN 08/31/2005
PROJECT: BR 0063-015 ESTIMATE NO: 0012 08:08:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 700-70033 F/A RELOCATE GAS LINE 63,150.730 63,150.730
FA 0.000 0.00
1.00000 63,150.730 63,150.73
0285 700-70034 F/A RELOCATE POWER LINE POLES 1,600.000 1,600.000
FA 0.000 0.00
1.00000 1,600.000 1,600.00
0460 612-00041 DELIN (FLEX) (TY I) 26.000 26.000
EACH 0.000 0.00
31.00000 26.000 806.00
0465 612-00043 DELIN (FLEX) (TY III) 2.000 2.000
EACH 0.000 0.00
33.50000 2.000 67.00
CAT 0200 CURRENT AMT $ 1,020,601.53 $ 391.74 % 1,020,601.53
CAT NO0300 B-27-J STRUCTURES
0290 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0295 206-00000 *STRUCTURE EXCAVATION 815.000 815.000
cy 0.000 0.00
5.50000 815.000 4,482.50
0300 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 520.000 520.000
cY 0.000 0.00
78.00000 520.000 40,560.00
0305 206-00200 *STRUCTURE BACKFILL (CLASS 2) 270.000 270.000
cy 0.000 0.00
13.00000 270.000 3,510.00
0310 420-00100 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 660.700 660.700
SY 0.000 0.00
2.25000 660.700 1,486.58
0315 502-00460 *PILE TIP 26.000 26.000
EACH 0.000 0.00
110.00000 26.000 2,860.00
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PCN: 12421-BID ESTIMATE RUN 08/31/2005
PROJECT: BR 0063-015 ESTIMATE NO: 0012 08:08:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 B-27-J STRUCTURES

0320 502-11274 *STEEL PILING (HP 12X74) 873.000 873.000
LF 0.000 0.00
23.00000 873.000 20,079.00
0325 502-11489 *STEEL PILING (HP 14X89) 718.000 718.000
LF 0.000 0.00
25.50000 718.000 18,309.00
0330 506-00212 *RIPRAP (12 INCH) 444.000 444.000
cYy 0.000 0.00
44.00000 444.000 19,536.00
0335 515-00120 *WATERPROOFING (MEMBRANE) 1,080.000 1,080.000
SY 0.000 0.00
16.00000 1,080.000 17,280.00
0340 518-01004  BRIDGE EXPANSION DEVICE (0-4 INCH) 80.000 80.000
LF 0.000 0.00
110.00000 80.000 8,800.00
0345 601-03040 CONCRETE CLASS D (BRIDGE) 534.300 534.300
cy 0.000 0.00
325.00000 534.300 173,647.50
0350 602-00000 *REINFORCING STEEL 19,367.000 19,367.000
1B 0.000 0.00
0.52000 19,367.000 10,070.84
0355 602-00020 *REINFORCING STEEL (EPOXY COATED) 105,668.000 105,368.000
LB 300.000 174.00
0.58000 105,668.000 61,287.44
0360 603-10180 *18 INCH CORRUGATED STEEL PIPE 18.000 18.000
LF 0.000 0.00
52.00000 18.000 936.00
0365 603-50015 *15 INCH PLASTIC PIPE 60.000 60.000
LF 0.000 0.00
26.00000 60.000 1,560.00
0370 604-25000  VANE GRATE INLET SPECIAL 2.000 2.000
EACH 0.000 0.00

2,600.00000 2.000 5,200.00
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PCN: 12421-BID ESTIMATE RUN 08/31/2005
PROJECT: BR 0063-015 ESTIMATE NO: 0012 08:08:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 B-27-J STRUCTURES

0375 606-11030 *BRIDGE RAIL TYPE 10M 495.000 495.000
LF 0.000 0.00
78.00000 495.000 38,610.00
0380 618-00142 *PRESTRESSED CONCRETE I (BT42) 662.000 662.000
LF 0.000 0.00
115.00000 662.000 76,130.00
0450 900-00012 ADDED ITEM (FOOT)/ PILING CUT OFF (12X74) 12.000 12.000
LF 0.000 0.00
18.40000 12.000 220.80
0455 900-00012 ADDED ITEM (FOOT)/ PILING CUT OFF (14 X 89) 22.000 22.000
LF 0.000 0.00
20.40000 22.000 448.80
0470 900-00014 ADDED ITEM (LUMP SUM)/ 0.000 0.000
LS 0.000 0.00
539.00000 0.000 0.00
0475 900-00014 ADDED ITEM (LUMP SUM)/ SHIPPING FOR ADD RE-STEEL 1.000 1.000
LS 0.000 0.00
833.26000 1.000 833.26
CAT 0300 CURRENT AMT $ 520,847.72 $ 174.0058 520,847.72

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0385 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0390 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,000.00000 1.000 14,000.00
0395 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0400 700-70220 F/A PHONE SERVICE (LONG DISTANCE) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 23,000.00 $ 0.00$ 23,000.00

PROJECT TOTAL CURRENT AMT § 1,564,449.25 3 565.74 $ 1,564,449.25



